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ESTIMATE RUN 06/12/2009

ESTIMATE SUMMARY 07:07:53
CONTID: C17025 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17025-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.0 DAYS TIME ALLOW: 25 WORK DAYS
INSTALL GUARDRAIL ON US50A WES PERCENT TIME:  32.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: SHE0503-070
INSTALL GUARDRAIL ON US50A WES
NAME OF ROAD: 050A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 06/01/2009 DATE TIME STARTED 05/18/2009
2720 E. Las Vegas St. DATE LET 02/26/2009 DATE WORK BEGAN  05/18/2009
Suite 200 DATE AWARDED 03/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/24/2009 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 213,190.45 PARTICIPATING $ 135,393.43 $ 135,393.43
AWARD PROJECT AMT:  § 185,558.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 63.51% TOTAL EARNINGS 135,393.43 135,393.43
FUNDS AVAILABLE: $ 77,797.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 135,393.43 135,393.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,783.38 -2,783.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 132,610.05 132,610.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 132,610.05 132,610.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132,610.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00810
0015 403-34741
0020 606-00301
0025 606-01340
0030 606-01385
0035 606-01390
0040 606-02003
0045 612-00001
0050 612-00002
0055 612-00003

C17025
17025-BID

SHE0503-070

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF GROUND SIGN

HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE TYPE 3D

TRANSITION TYPE 3J

END ANCHORAGE TYPE 3K

END ANCHORAGE (NONFLARED)

DELINEATOR (TYPE I)

DELINEATOR (TYPE II)

DELINEATOR (TYPE III)

ESTIMATE NO:
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PCN: 17025-BID ESTIMATE RUN 06/12/2009
PROJECT: SHE0503-070 ESTIMATE NO: 0001 07:07:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-00011 SIGN PANEL (CLASS 1I) 24.000 0.000
SF 0.000 0.00
13.05000 0.000 0.00
0065 614-00012 SIGN PANEL (CLASS II) 11.000 0.000
SF 0.000 0.00
16.10000 0.000 0.00
0070 614-01573 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 3.000 0.000
SLIPBASE)
EACH 0.000 0.00
345.00000 0.000 0.00
0075 626-00000 MOBILIZATION 1.000 0.000
LS 1.000 12,782.00
12,782.00000 1.000 12,782.00
0080 627-00005 EPOXY PAVEMENT MARKING 13.000 0.000
GAL 0.000 0.00
138.50000 0.000 0.00
0085 630-00007 TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 6.000 283.50
47.25000 6.000 283.50
0090 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 8.000 3,280.00
410.00000 8.000 3,280.00
0095 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 52.50
26.25000 2.000 52.50
0100 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 0.000
EACH 10.500 275.63
26.25000 10.500 275.63
0105 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 0.000
SF 0.000 0.00
14.20000 0.000 0.00
0110 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 367.50

367.50000 1.000 367.50



CONTID: C17025 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17025-BID ESTIMATE RUN 06/12/2009
PROJECT: SHE0503-070 ESTIMATE NO: 0001 07:07:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80380 TRAFFIC CONE 350.000 0.000
EACH 175.000 1,102.50
6.30000 175.000 1,102.50
0120 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 213,010.45 $ 135,213.43% 135,213.43
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0145 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 180.00
180.00000 1.000 180.00
CAT 0400 CURRENT AMT $ 180.00 s 180.00$ 180.00
PROJECT TOTAL CURRENT AMT $ 213,190.45 $ 135,393.43 % 135,393.43



